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U.8. ENVIROMMENTAL PROTECTION AGENCY

Heading

POLLUTION REPORT

Date: May 14, 1993

Subject: NL/Dutch Boy Paints Site
Perth Amboy, New Jersey

From: Steven R. Touw, OSC
U.S. EPA, Region II
Response and Prevention Branch

To: K. Callahan, EPA R. Salkie, EPA
J. Marshall, EPA -B. Sprague, EPA
J. Frisco, EPA D. Finn, EPA
J. Rooney, EPA D. Triggs, NJDEPE
J. Higgins, EPA ERD, Washington, E-MAIL
C. Moyik, EPA S. Poloka, Perth Amboy LEPC
TAT USCG-Atlantic Strike Team
POLREP NO.: Three (3)
Background
Site No.: AQ
ERNS No.: N/A
NPL Status: Non-NPL
Action Memo Status: Signed 9/21/92
Start Date: 2/12/93

Demobilization Date:
Completion Date:

SITE INFORMATION

A. Incident cCategory

CERCIA incident category:

B. @ Desc tio

Refer to previous POLREP.

Cs Preliminary Assessment Results
Refer to previous POLREP.

RESPONSE INFORMATION

A. Planned Removal Actions
Refer to previous POLREP.
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Inactive production facility.
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Fund-lead:

PRP-lead:

Bituation

1

i
1. Current Situation , (:)

The Administrative Consent Order was issued on April 6,
and NL contracted OH Materials to conduct the -work
under the consent order. There are 4 phases to the
consent order: 1) collect lead pieces and battery
casings in 3 areas of the site, 2) drain, decon and
decommission 12 PCB transformers, 3) abate the asbestos
hazard in the boiler room in Building #4 and remove
boxed and bagged asbestos in Buildings #1, 2 & 4 and
4) sample, hazcat and dispose of waste materials found
in Buildings #1-4.

OHM continues to work on sampling of materials from
Buildings 1,2, &4. OHM also continues to drain and
remove PCB transformers from Buildings #2, "3, and 4.

2. Ramoval Actions to Date

ERCS received analytical data for Buildings 36 and

38 wastestreams, as well as for baghouse materials

and has contacted disposal facilities. ERCS

awarded the disposal contract to Michigan Disposal

Inc. in Belleville, MI. Disposal samples were

sent to the facility and 92 drums of lead and

cadmium contaminated solids were sent out on May <:)
14. ' -

PRP contractor, OH Materials mobilized to the site
on April 13, 1993. OHM sifted soil in the eastern
portion of the site to remove lead and battery
casings. Five roll offs were generated and
shipped off site on 5/5 and 5/6. All drums in
Building 4 were lowered to the first floor staging
area, in addition to the collection of drums to a
central location in Buildings 1 & 2.

OHM subcontracted NSC to conduct asbestos
abatement. The asbestos abatement in the boiler
room of Building 4 commenced on 5/3 and was
completed on 5/7. NSC also abated friable
asbestos from a pipe on the first floor of
Building 1 on 5/7.

During the week of May 10-14, OHM finished
sampling containers in Building #4. OHM cleared
the entrance to Building #3 of concrete from the
tank containment and cleaned up the PCB debris
from around the transformers. To date,
approximately 20 drums of debris have been
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PRP-lead:

C.

generated. They also finished welding the
Baghouse inspection ports in the 3rd floor of
Building #4 and picked up potential chemical
debris from Buildings #1,2,3, and 4.

Transformers #6,7,8 and 12 were pumped on May 13,
and oils were shipped to USPCI in Kansas City, MO,
then for final disposal in Utah by incineration.

Enforcement
N/A

Next Steps

Characterize the site wastes for disposal.

Treatment, recycling or disposal of the wastes, as
appropriate, in a CERCLA approved facility.

ues
N/A
COST INFORMATION

Mitigation funding for this site has been approved in
the amount of $1.2 million, with a ceiling amount of

$1.5 million. To date ERCS expenditures are $148,700,
TAT costs to date amount to approximately $23,000, and
USCG cost is about $4,341. EPA direct cost is $30,500.

The above accounting of expenditures is an estimate
based on figures known to the 0SC at the time this
report was written. The cost accounting provided in
this report does not represent an exact monetary figure
which the EPA may include in any claim for cost
recovery.



VI. DISPOSITION QOF WASTE

Wastestream

Medium

Quantity

Containment

Migration Control

Treatment

Disposal

FUND-LEAD: Immobilization;
Lead Contaminated | Solid 92 17-H drums 17-H drums Michigan
Baghouse filters, Drums Disposal, Inc.,
soil and other Bealleville, MI,
Material Landfill’
PRP-LEAD: :
PCB oil >500 ppm | Liquid 8573 K Tanker truck Incineration USPCI, Kansas
Citv, MO '
Lead contaminated Solid 220,000 Dump Trailer Landfill GSX Chemical
soil and battery ) P : : Services, Inc
casings Pinewood, SC

NOTE: 98,310 gallons of PCB wastes were erroneously reported in POLREP #1. No PCB wastas have been
generated to date at this site.

POLREPS FINAL __

FURTHER
FORTHCOMING POLREP_X

: -
SUBMITTED BY,/K g E.

Steven R. Touw, OSC
Response and Prevention

Branch
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